COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 30/ 2010

ESTI MATE SUMVARY 12:02: 23
CONTI D C17256 ESTI MATE NO 0013 PROG SPEC YR 2005
PCN: 17256- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 335.0 DAYS TI VE ALLOW 422 CALENDAR DAYS
G 470: SANTA FE TO | - 25+BI KEPAT PERCENT TI ME: 79.38 ORI G TI VE ALLOW 400 CALENDAR DAYS
PRQJECT NO. ES64701- 118
C-470: SANTA FE TO | - 25+BI KEPATH
NAMVE OF RQAD: 470A
PRQJECT OOUNTI ES: DOUGLAS, REG ON 6 JEFFERSON, REG ON 6
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PERI OD ENDI NG 06/ 30/ 2010 DATE TI ME STARTED 07/ 09/ 2009
6374 S. RACINE C RCLE DATE LET 05/ 14/ 2009 DATE WORK BEGAN 07/ 09/ 2009
DATE AWARDED 05/ 27/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 15/ 2009 DATE ACCEPTED
CENTENNI AL CO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 07/ 09/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 25 911, 357. 12 PARTI Cl PATI NG $ 16,778,639.22 $ 2,986, 048. 24
AWARD PROJECT AM: $ 22,337, 790. 82 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 64. 75% TOTAL EARNI NGS 16, 778, 639. 22 2,986, 048. 24
FUNDS AVAI LABLE: $ 9,132,717.90 STOCKPI LED MATERI ALS 123, 733. 44 -17,974.76
GROSS EARNI NGS 16, 902, 372. 66 2,968, 073. 48
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 335, 066. 86 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 16, 567, 305. 80 2,968, 073. 48
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 16, 567, 305. 80 2,968, 073. 48
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 2,968, 073. 48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17256-BI D ESTI MATE RUN 06/ 30/ 2010
PRQIECT: ES64701- 118 ESTI MATE NO 0013 12: 02: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELI NEATOR 400. 000 0. 000
EACH 0. 000 0. 00
6. 54000 0. 000 0. 00
0010 202-00210 *REMOVAL OF CONCRETE PAVEMENT 35, 000. 000 17, 395. 000
SY 10, 468. 000 167, 697. 36
16. 02000 27, 863. 000 446, 365. 26
0015 202-00220 REMOVAL COF ASPHALT NAT 24.000 24. 000
SY 0. 000 0. 00
20. 00000 24.000 480. 00
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 63, 020. 000 62, 176. 000
SY 844.000 2,093.12
2. 48000 63, 020. 000 156, 289. 60
0025 202-00246 *REMOVAL OF ASPHALT MAT (PLANING (SPEC AL) 8, 603. 000 8, 603. 000
SY 0. 000 0.00
5. 45000 8, 603. 000 46, 886. 35
0030 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 40, 000. 000 0. 000
SF 0. 000 0.00
0. 87000 0. 000 0.00
0035 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 909. 000 0. 000
LF 0. 000 0. 00
50. 19000 0. 000 0. 00
0040 202-01000 *REMOVAL OF FENCE 500. 000 0. 000
LF 0. 000 0. 00
1. 04000 0. 000 0. 00
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 14, 082. 000 9, 019. 000
LF 1, 838. 000 3,602. 48
1. 96000 10, 857. 000 21,279.72
0050 202-01140 REMOVAL COF GUARDRAI L TYPE 4 1, 174. 000 852. 000
LF 322. 000 3, 509. 80
10. 90000 1, 174. 000 12, 796. 60
0055 202-01300 *REMOVAL OF END ANCHORAGE 82. 000 42.000
EACH 10. 000 981. 00

98. 10000 52. 000 5,101. 20



CONTI D C17256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17256-BI D ESTI MATE RUN 06/ 30/ 2010
PRQJECT: ES64701- 118 ESTI MATE NO 0013 12: 02: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-04002 CLEAN CULVERT 10. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0065 203-00000 UNCLASSI FI ED EXCAVATI ON 14, 000. 000 12, 093. 490
cY 508. 000 14,137. 64
27. 83000 12, 601. 490 350, 699. 47
0070 203-00100 MJUCK EXCAVATI ON 6, 051. 000 6, 050. 650
(924 0. 000 0. 00
34. 03000 6, 050. 650 205, 903. 62
0075 203-01597 *POTHCLI NG 400. 000 367. 750
HOUR 0. 000 0. 00
250. 00000 367. 750 91, 937. 50
0080 203-01620 SVEEEPI NG 300. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0085 207-00205 TOPSO L 6, 000. 000 1, 285. 000
cY 174. 000 3,822.78
21. 97000 1, 459. 000 32,054. 23
0090 208-00005 *ERCSI ON LOG 14, 000. 000 10, 414. 000
LF 930. 000 3,292. 20
3. 54000 11, 344. 000 40, 157.76
0095 208-00045 CONCRETE WASHOUT STRUCTURE 15. 000 7.000
EACH 3. 000 1, 144. 50
381. 50000 10. 000 3,815. 00
0100 208-00050 *STORM DRAI'N | NLET PROTECTI ON 130. 000 102. 000
EACH 0. 000 0. 00
163. 50000 102. 000 16, 677. 00
0105 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 4. 000 3. 000
EACH 0. 000 0. 00
5, 450. 00000 3. 000 16, 350. 00
0110 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 150. 000 77.000
HOUR 0. 000 0. 00
32. 70000 77.000 2,517.90



CONTI D C17256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17256- BI D ESTI MATE RUN 06/ 30/ 2010
PROJECT: ES64701- 118 ESTI MATE NO 0013 12: 02: 23

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0115 208-00105  *REMOVAL AND Di SPOSAL OF SEDI NENT ( EQUI PNENT) 150. 000 3.500
HOUR 0. 000 0. 00
70. 85000 3.500 247.98
0120 208-00205  EROSI ON CONTROL SUPERVI SOR 1, 470. 000 411.500
HOUR 0. 000 0. 00
32. 70000 411. 500 13, 456. 05
0125 210-03100  *REPLACE CONCRETE PAVEMENT 65, 656. 000 65, 655. 860
5% 0. 000 0.00
81. 95000 65, 655. 860 5,380, 497. 73
0125 MATERI AL ALLOWANCE Tl EBARS AND DOJELS -0.003
5% 0. 000 0.00
3.04116 -0.003 -0.01
0130 212-00006  *SEEDI NG ( NATI VE) 12. 000 10. 290
ACRE 1. 000 523. 20
523. 20000 11. 290 5, 906. 93
0135 212-00032  *SO L CONDI TI ONI NG 12. 000 10. 090
ACRE 1. 000 986. 45
986. 45000 11. 090 10, 939. 73
0140 213-00003  *MJLCH NG (\WEED FREE) 12. 000 10. 190
ACRE 1. 000 490. 50
490. 50000 11.190 5, 488. 70
0145 213-00061  *MJILCH TACKI FI ER 2, 400. 000 1, 347. 000
LB 81. 000 198. 45
2. 45000 1, 428. 000 3, 498. 60
0150 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 2, 000. 000 1, 225. 000
5% 0. 000 0. 00
2. 94000 1, 225. 000 3, 601. 50
0155 304-05000  AGGREGATE BASE COURSE (CLASS 5) 10, 000. 000 2, 215. 590
TON 0. 000 0. 00
19. 69000 2, 215. 590 43, 624. 97
0160 403-00720  HOT M X ASPHALT (PATCHI NG (ASPHALT) 800. 000 205. 410
TON 0. 000 0.00
136. 25000 205. 410 27,987.11



CONTI D C17256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17256-BI D ESTI MATE RUN 06/ 30/ 2010
PRQJECT: ES64701- 118 ESTI MATE NO 0013 12: 02: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 403-00800 EMERGENCY POTHCOLE REPAI R 50. 000 10. 460
TON 0. 000 0. 00
218. 00000 10. 460 2,280. 28
0170 403-09221 STONE MATRI X ASPHALT ( FI BERS) ( ASPHALT) 55, 330. 000 2,823.780
TON 15, 240. 340 1,247,574. 23
81. 86000 18, 064. 120 1,478, 728. 86
0175 409-09000 *M CRO- SURFACI NG SEAL COAT 18, 000. 000 6, 356. 320
TON 4, 639. 160 910, 203. 19
196. 20000 10, 995. 480 2,157,313.18
0180 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 40, 000. 000 7,817.700
GAL 8, 706. 000 21,329.70
2. 45000 16, 523. 700 40, 483. 07
0185 412-14000 *SAW NG AND SEALI NG CONCRETE PAVEMENT JO NTS 0. 000 0. 000
LF 0. 000 0. 00
1. 64000 0. 000 0.00
0190 412-15000 *ROUTI NG AND SEALI NG CONCRETE PAVEMENT CRACKS 15, 000. 000 14,787. 000
LF 0. 000 0. 00
4. 91000 14, 787. 000 72,604. 17
0195 412-15050 *CROSS STI TCHI NG 0. 000 0. 000
EACH 0. 000 0. 00
24. 26000 0. 000 0. 00
0200 412-19000 *HOT POURED CONCRETE JO NT SEALANT 0. 000 0. 000
LF 0. 000 0. 00
16. 35000 0. 000 0. 00
0205 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 909. 000 0. 000
LF 0. 000 0. 00
202. 74000 0. 000 0. 00
0205 MATERI AL ALLOMNCE EXP DEV: STEEL RAILS, RUBBER GLAND & 909. 000
ADHESI VE
LF 0. 000 0. 00
78. 57388 909. 000 71, 423. 66
0210 518-02010 *ELASTOVERI C CONCRETE END DAM 228. 000 0. 000
CF 0. 000 0. 00
413. 11000 0. 000 0. 00



CONTI D C17256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17256-BI D ESTI MATE RUN
PRQJECT: ES64701- 118 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 MATERI AL ALLOMNCE WABOCRETE |1 2 PART ELASTOVERI C 228. 000
CONCRETE
CF 0. 000 0.00
201. 66667 228. 000 45, 980. 00
0215 601-06150 * CONCRETE ( PATCH NG 700. 000 637. 600
SF 0. 000 0. 00
109. 00000 637. 600 69, 498. 40
0220 604- 39050 *MANHCLE ( TRAFFI C MANAGEMENT SYSTEM 22.000 22.000
EACH 0. 000 0. 00
4, 369. 48000 22.000 96, 128. 56
0225 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 11, 311. 000 7,421.000
LF 1, 305. 000 14,798.70
11. 34000 8, 726. 000 98, 952. 84
0230 606-00710 GUARDRAI L TYPE 7 (STYLE CA) 486. 000 445. 500
LF 0. 000 0. 00
238. 01000 445. 500 106, 033. 46
0235 606-01340 *END ANCHORAGE TYPE 3D 18. 000 3. 000
EACH 0. 000 0. 00
713. 95000 3. 000 2,141.85
0240 606-01370 *TRANSI TI ON TYPE 3G 25. 000 19. 000
EACH 0. 000 0. 00
948. 30000 19. 000 18, 017.70
0245 606-01380 *TRANSI TI ON TYPE 3H 11. 000 11. 000
EACH 0. 000 0. 00
506. 85000 11. 000 5,575.35
0250 606-01460 *MEDI AN TERM NAL 18. 000 9. 000
EACH 6. 000 19, 587. 30
3, 264. 55000 15. 000 48, 968. 25
0255 606-02003 *END ANCHORAGE ( NONFLARED) 45. 000 30. 000
EACH 5. 000 8,692. 75
1, 738. 55000 35. 000 60, 849. 25
0260 607-11300 *FENCE COMBI NATI ON WRE W TH TREATED WOCDEN POSTS 500. 000 0. 000
LF 0. 000 0.00
3. 71000 0. 000 0.00



CONTI D C17256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17256- BI D ESTI MATE RUN 06/ 30/ 2010
PROJECT: ES64701- 118 ESTI MATE NO 0013 12: 02: 23

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0265 607-11525  *FENCE (PLASTI Q) 2, 500. 000 1, 709. 000
LF 0. 000 0.00
1. 64000 1, 709. 000 2,802.76
0270 608-00020  *CONCRETE Bl KEWAY 35, 000. 000 17, 356. 700
5% 10, 468. 000 415, 788. 96
39. 72000 27, 824. 700 1, 105, 197. 08
0270 MATERI AL ALLOWANCE GEOVEMBRANE FABRI C 14, 154. 252
5% - 10, 467. 970 -17,974.76
1. 71712 3, 686. 282 6,329.79
0275 608-01550  *PLACE ASPHALT M LLI NGS 20, 000. 000 10, 325. 000
5% 6, 004. 000 16, 751. 16
2. 79000 16, 329. 000 45, 557. 91
0280 612-00001  *DELI NEATCR (TYPE I) 300. 000 0. 000
EACH 0. 000 0.00
22.89000 0. 000 0.00
0285 612-00002  *DELI NEATCR (TYPE I1) 100. 000 0. 000
EACH 0. 000 0.00
23. 98000 0. 000 0.00
0290 612-00003  *DELI NEATOR (TYPE I11) 150. 000 0. 000
EACH 0. 000 0.00
25. 07000 0. 000 0.00
0295 612-00260  *LOCATI ON MARKER ( Fl BER OPTI C) ( DOVE) 79. 000 79. 000
EACH 0. 000 0.00
62. 68000 79. 000 4,951.72
0300 613-00206  *2 | NCH ELECTR CAL CONDU T ( BORED) 91, 358. 000 91, 358. 000
LF 0. 000 0. 00
3.99000 91, 358. 000 364, 518. 42
0305 613-07023  *PULL BOX (24" X36"X24") 24. 000 24. 000
EACH 0. 000 0.00
646. 59000 24. 000 15,518. 16
0310 614-00035  *SIGN PANEL ( SPECI AL) 200. 000 0. 000
SF 200. 000 5, 450. 00
27. 25000 200. 000 5, 450. 00



CONTI D C17256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17256-BI D ESTI MATE RUN 06/ 30/ 2010
PRQJECT: ES64701- 118 ESTI MATE NO 0013 12: 02: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 614-01588 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 32. 000 0. 000
EACH 32. 000 13, 428. 80
419. 65000 32. 000 13, 428. 80
0320 614-72871 *LOOP DETECTOR W RE ( PREFAB) SPECI AL 0. 000 0. 000
LF 0. 000 0. 00
24. 53000 0. 000 0. 00
0325 614-72875 *LOOP DETECTOR W RE 3, 188. 000 3, 188. 000
LF 0. 000 0. 00
5. 45000 3, 188. 000 17,374. 60
0330 614-87350 *TEST FI BER OPTI C CABLE 1. 000 1. 000
LS 0. 000 0. 00
3, 139. 20000 1. 000 3,139. 20
0335 614-87498 *FI BER OPTI C CABLE (SINGLE MODE) (144 STRANDS) 56, 088. 000 53, 288. 000
LF 1, 588. 000 3,001. 32
1. 89000 54, 876. 000 103, 715. 64
0340 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0.610
LS 0. 000 0.00
8, 720. 00000 0.610 5,319. 20
0345 626- 00000 *MOBI LI ZATI ON 1. 000 0.970
LS 0. 000 0.00
2, 087, 765. 48000 0.970 2,025, 132. 52
0350 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 900
LS 0. 050 500. 00
10, 000. 00000 0. 950 9, 500. 00
0355 627-00005 *EPOXY PAVEMENT MARKI NG 1, 415. 000 349. 640
GAL 0. 000 0. 00
52. 32000 349. 640 18, 293. 16
0360 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 2,000. 000 1, 200. 400
GAL 749. 860 23,703. 07
31. 61000 1, 950. 260 61, 647.72
0365 627-01001 * PREFORMVED PLASTI C PAVEMENT MARKI NG ( TYPE |) 8, 035. 000 829. 000
SF 3, 267. 000 24,927.21
7.63000 4, 096. 000 31, 252. 48



CONTI D: C17256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17256-BI D ESTI MATE RUN 06/ 30/ 2010
PRQJECT: ES64701- 118 ESTI MATE NO. 0013 12:02: 23

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0370 630-00000 *FLAGA NG 6, 500. 000 4,421. 500
HOUR 1, 189. 500 27,227.66
22.89000 5, 611. 000 128, 435. 79
0375 630-00003  *UNI FORVED TRAFFI C CONTROL 0. 000 0. 000
HOUR 0. 000 0.00
27. 25000 0. 000 0. 00
0380 630-00004  *TRAFFI C CONTROL VEH CLE 0. 000 0. 000
EACH 0. 000 0.00
545. 00000 0. 000 0. 00
0385 630-00007  *TRAFFI C CONTROL | NSPECTI ON 100. 000 64. 000
DAY 5. 000 272.50
54. 50000 69. 000 3, 760. 50
0390 630-00012  *TRAFFI C CONTROL MANAGEMENT 370. 000 257. 000
DAY 27.000 14, 715. 00
545. 00000 284. 000 154, 780. 00
0395 630-00015  *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 100. 000 2.000
HOUR 0. 000 0.00
1. 09000 2.000 2.18
0400 630-80335  *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 26. 000 5. 500
EACH 0. 000 0.00
109. 00000 5. 500 599. 50
0405 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 230. 000 27.500
EACH 0. 000 0.00
54. 50000 27.500 1, 498. 75
0410 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 163. 000 79. 000
EACH 2.500 190. 75
76. 30000 81. 500 6, 218. 45
0415 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 21.000 10. 500
EACH 0. 000 0.00
76. 30000 10. 500 801. 15
0420 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 1, 335. 000 467. 375
SF 0. 000 0.00
21. 80000 467. 375 10, 188. 78



CONTI D: C17256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17256-BI D ESTI MATE RUN 06/ 30/ 2010
PRQIECT: ES64701- 118 ESTI MATE NO 0013 12: 02: 23

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0425 630-80355  *PORTABLE MESSAGE S| GN PANEL 14. 000 7.000
EACH 0. 000 0.00
10, 900. 00000 7.000 76, 300. 00
0430 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 6. 000 2.000
TYP
5 EACH 0. 000 0.00
872. 00000 2.000 1, 744. 00
0435 630-80360  *DRUM CHANNELI ZI NG DEVI CE 550. 000 105. 500
EACH 0. 000 0.00
32. 70000 105. 500 3, 449. 85
0440 630-80370  CONCRETE BARRI ER ( TEMPCRARY) 500. 000 0. 000
LF 0. 000 0. 00
32. 62000 0. 000 0.00
0445 630-80380  *TRAFFI C CONE 1, 500. 000 356. 500
EACH 0. 000 0.00
10. 90000 356. 500 3,885. 85
0450 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 5. 000 2.000
DAY 0. 000 0. 00
872. 00000 2.000 1, 744. 00
0455 630-85010  *| MPACT ATTENUATOR ( TEMPORARY) 4.000 0. 000
EACH 0. 000 0.00
2, 725. 00000 0. 000 0.00
0460 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 4.000 2.000
TEMPORARY)
( EACH 0. 000 0.00
38, 150. 00000 2.000 76, 300. 00
0465 700-70010 F/A M NOR CONTRACT REVI S| ONS 889, 824. 170 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0470 700-70011  F/ A PARTNER NG 2, 200. 000 305. 900
FA 0. 000 0. 00
1. 00000 305. 900 305. 90
0475 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 270, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D: C17256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 17256-BI D ESTI MATE RUN 06/ 30/ 2010
PRQIECT: ES64701- 118 ESTI MATE NO 0013 12: 02: 23

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0480 700-70016  F/ A FUEL COST ADJUSTMENT 150, 000. 000 11, 858. 790
FA 0. 000 0.00
1. 00000 11, 858. 790 11, 858. 79
0485 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0490 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 570, 000. 000 17, 649. 410
FA 0. 000 0.00
1. 00000 17, 649. 410 17, 649. 41
0495 700-70021  F/ A ON THE-JOB TRAI NEE 8, 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0500 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 9, 000. 000 1, 368. 000
FA 0. 000 0. 00
1. 00000 1, 368. 000 1, 368. 00
0505 700-70028  F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0510 700-70034  F/ A UNI FORM TRAFFI C CONTROL ( OFFI CER TI ME) 41, 280. 000 21, 931. 480
FA 0. 000 0.00
1. 00000 21, 931. 480 21, 931. 48
0515 700-70035  F/ A EARLY COMVPLETI ON OF WORK | NCENTI VE 540, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0520 700-70380  F/ A ERCSI ON CONTROL 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0525 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMVENT 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0545 203-01500  BLADI NG 100. 000 41. 500
HOUR 0. 000 0.00
175. 00000 41. 500 7,262. 50



CONTI D: C17256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 17256-BI D ESTI MATE RUN 06/ 30/ 2010
PRQIECT: ES64701- 118 ESTI MATE NO 0013 12: 02: 23

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0550 900-00012  ADDED | TEM (FOOT)/ HOT POURED CONC JOI NT SEALANT 30, 792. 000 30, 792. 000
W THOUT AGGREGATE
LF 0. 000 0.00
11. 50000 30, 792. 000 354, 108. 00
0555 900-00004  ADDED | TEM (CUBI C YARD)/ ABC CLASS 5 RECYCLED CONCRETE 21, 000. 000 18, 963. 440
cY 1, 163. 000 40, 798. 04
35. 08000 20, 126. 440 706, 035. 52
0560 208-00034  GRAVEL BAG 100. 000 80. 000
LF 0. 000 0.00
9. 35000 80. 000 748.00
0565 515-00120  WATERPROOFI NG ( MEMBRANE) 694. 000 694. 000
5% 0. 000 0.00
16. 67000 694. 000 11, 568. 98
0570 900-00004  ADDED | TEM (CUBI C YARD)/ REMOVAL OF PORTI ONS OF PRESENT 7.000 6.784
STRUCTURE (CL 2) ( SPECI AL)
cy 0. 000 0. 00
2, 260. 50000 6.784 15, 335. 23
0575 601-06100  CONCRETE ( PATCH NG 6. 000 5.811
cY 0. 000 0.00
2, 684. 00000 5.811 15, 596. 72
0580 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 124. 000 124. 000
LB 0. 000 0. 00
4. 46000 124. 000 553. 04
0585 900-00007  ADDED | TEM (EACH)/ MOBI LI ZATI ON 10. 000 10. 000
EACH 0. 000 0.00
587. 40000 10. 000 5, 874. 00
0590 403-34871  HOT M X ASPHALT (GRADI NG SX) (100) (PG 76-28) 2, 500. 000 887. 400
TON 0. 000 0.00
71. 50000 887. 400 63, 449. 10
0595 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON -15, 000. 000 -15, 000. 000
DOL -39, 146. 580 -39, 146. 58
1. 00000 -54, 146. 580 -54,146. 58
0600 613-00200 2 | NCH ELECTRI CAL CONDUI T (PLASTI ) 1, 661. 000 1, 661. 000
LF 0. 000 0.00
11. 37000 1, 661. 000 18, 885. 57
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PON: 17256-BI D ESTI MATE RUN 06/ 30/ 2010
PRQIECT: ES64701- 118 ESTI MATE NO 0013 12: 02: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 213-00100 SO L BI NDER 5. 000 5. 000
ACRE 0. 000 0. 00
958. 32000 5. 000 4,791. 60
0610 900-00012  ADDED | TEM (FOOT)/ 2 | NCH ELECTRI CAL CONDUI T 365. 000 365. 000
( BORED) ( SPECI AL)
LF 0. 000 0. 00
33.00000 365. 000 12, 045. 00
0615 605-82100  PI PE EDGE DRAI N 950. 000 0. 000
LF 950. 000 13, 775. 00
14. 50000 950. 000 13, 775. 00
0620 210-01000  RESET FENCE 0. 000 0. 000
LF 0. 000 0. 00
3.00000 0. 000 0.00
0625 627-30327  PREFORVED PLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) (TYPE 0. 000 0. 000
Il
) SF 0. 000 0. 00
14. 30000 0. 000 0.00
0630 627-30332  PREFORVED PLASTI C PAVEMENT MARKI NG ( XWALK- STCP LI NE) 0. 000 0. 000
SF 0. 000 0. 00
9. 90000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 25, 866, 357.12$ 2,968, 073. 48 $16, 857, 372. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0530 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0535 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0540 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMI  $ 45, 000. 00 $ 0.00$ 45, 000. 00

PRQJIECT TOTAL CURRENT AMI $25,911,357.12$ 2,968, 073.48 $16, 902, 372. 60



